



MAPÚA MALAYAN
DIGITAL COLLEGE

A college under Mapúa Malayan Colleges Laguna

MO-IT101 - Computer Programming 1

Project Plan

TASK #	TASK	DEPENDENCY	OWNER	START DATE	END DATE	ACTUAL START DATE	ACTUAL END DATE	NOTES
1	Requirement Finalization		Juan Gabriel Paderes & Keichelle Yasoña	1/13/2026	2/9/2026	2/3/2026	2/9/2026	
1.1	Meet with the group for planning		Juan Gabriel Paderes & Keichelle Yasoña	2/10/2026	2/15/2026	2/19/2026	3/1/2026	Ensure that the group is aligned with the requirements
2	Log-in and Authentication		Juan Gabriel Paderes	2/10/2026	2/9/2026	3/1/2026	3/1/2026	
2.1	Develop log-in functionality		Juan Gabriel Paderes	2/10/2026	2/9/2026	3/1/2026	3/1/2026	Enable the ability to make work accounts
3	Implement password authentication	2.1	Juan Gabriel Paderes	2/10/2026	2/9/2026	3/1/2026	3/1/2026	Makes sure that the passwords are encrypted
4	Dashboard Interface		Juan Gabriel Paderes	2/10/2026	2/9/2026	3/1/2026	3/1/2026	
5	Develop dashboard interface		Jabez Anthony Mansueto III	2/10/2026	2/9/2026	3/1/2026	3/1/2026	Ensure that the correct attendance and payroll data is getting shown
6	Employee Detail Screen		Jabez Anthony Mansueto III	2/10/2026	3/9/2026	3/1/2026	3/1/2026	
6.1	Develop employee detail screen		Jabez Anthony Mansueto III	2/10/2026	3/9/2026	3/1/2026	3/1/2026	Make sure that the correct data is being shown (Employee No., Name and birthday)
7	Cutoff Date Deductions		Keichelle Yasoña	2/10/2026	3/9/2026	3/3/2026	3/4/2026	Make sure all the second payout includes all deductionns
8	Exit program		Keichelle Yasoña	2/10/2026	3/9/2026	3/3/2026	3/4/2026	
9	Payroll System		Juan Gabriel Paderes, Keichelle Yasoña & Jabez Anthony Mansueto III	2/10/2026	3/9/2026	3/1/2026	3/4/2026	

9.1	Develop Payroll management system	9	Juan Gabriel Paderes, Keichelle Yasoña & Jabez Anthony Mansueto III	3/10/2026	3/27/2026	3/2/2026	3/3/2026	Include the calculation of Net Salary by using the attendance data and deducting the general deductions (SSS, Philhealth, Pag-ibig, and Withholding Tax)
10	Initial testing		Juan Gabriel Paderes, Keichelle Yasoña & Jabez Anthony Mansueto III	3/10/2026	3/27/2026	3/3/2026	3/4/2026	
10.1	Final Testing and Review		Juan Gabriel Paderes, Keichelle Yasoña & Jabez Anthony Mansueto III	3/10/2026	3/27/2026	3/4/2026	3/5/2026	Tests the functionality of each part of the system
11	Full system testing		Juan Gabriel Paderes, Keichelle Yasoña & Jabez Anthony Mansueto III	3/10/2026	3/27/2026	3/5/2026	3/5/2026	